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Introduction: Industry Reviewer Role

Industry Reviewers are responsible for oversight of submissions delivered by data
managers in their organization to the EVM Central Repository (EVM-CR).

This guide provides instructions for EVM-CR features accessible to Industry Reviewers.

« Obtaining an ECA Certificate
 Creating an EVM-CR Portal Account
» Accessing:

« Submissions

* Program Status

- Data Quality Reports

, s , . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
Office of Acquisition, Analytics and Policy (AAP) UNLIMITED: 18.5-1952 July 24, 2018



Table of Contents

Getting Started Compliance Reports
® Certificate Requirements © Reporting Compliance Report
© Creating an Account © Common Issues
® Accessing the EVM-CR © Reporting Requirements
My Contracts Upload Home
® Overview © New Submission
® Navigation © Effort Submission Status
® Received Submissions © Assigned Contracts
« Submission Detail © Submission History

« Submission IPMR
+ Data Quality Validation Report

« Performance Over Time Chart
© |IPMR Cost Data Report
© |IPMR Data Package

) Office of Acquisition, Analytics and Policy (AAP)

Upload Submission

© Browse / Upload

®© File Types
« Machine Readable

+ Data Quality Validation Report
* Performance Over Time Chart
« Human Readable

® Review and Submit

® Confirmation

APPROVED FOR PUBLIC RELEASE DISTRIBUTION
UNLIMITED: 18-5-1952 July 24, 2018



Getting Started

© Certificate Requirements
®© Creating an Account
®© Accessing the EVM-CR

. N . . APPROVED FOR PUBLIC REL



Getting Started: Certificate Requirements

All users are required to have a valid CAC (Common Access Card) or ECA (External
Certificate Authority) Certificate in order to establish an account in the EVM-CR Portal.

We also accept certificates issued by the following industry partners:

Boeing Raytheon Lockheed Martin
Northrop Grumman Booz Allen Hamilton
ECA Certificates

« Type required: Medium Token Assurance Identity Certificate
« To locate approved certificate vendors, visit the ECA PKO Program Website at
http://iase.disa.mil/pki/eca/Pages/index.aspx
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Getting Started: Creating an Account

You will need: (1) an account in EVM-CR Portal and (2) the EVM-CR Submitter role.

1. EVM-CR Portal Account
» Visit the EVM public site at https://www.acg.osd.mil/evm/ and select Request Account.

) EVM: Earned Value Management

; </ ADivision of the Office of Acquisition, Analytics and Policy (AAP)

Policy & Guidance About EVM Training EVM-CR News Contact Us & EVM-CR Log In I Request Account I

2. EVM-CR Submitter role

* If you are just now creating an account, request the EVM-CR Submitter role.
« If you already have an EVM-CR Portal account and only require the EVM-CR Submitter role
added to your account, contact us at EVM-CRsupport@Tecolote.com.
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GGetting Started: Accessing the EVM-CR

Once your system access is approved, log in to the
EVM-CR Portal and select the EVM-CR application. _—

EE' [ @)
\ 4 EVM-CR © Dashboard Help

. Getting Started
(¢

Adding Tiles
Contract Request
Modifying Tiles
(]
- Deleting Tiles
Update Profile
Moving Tiles

(4] - -

Role Request

Change Password
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My Contracts

© Overview ©® Received Submissions ©® |PMR Cost Data Report
® Navigation « Submission Detail ® |PMR Data Package

» Submission IPMR
« Data Quality Validation Report

 Performance Over Time Chart
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My Contracts: Overview

The My Contracts page provides a comprehensive listing of your assigned contracts
(covered by your NDA letter). If needed, use the filters to find a specific contract.

__

rogram Name Contracter Service ACAT DAES Group [] Only Currently Reporting

[] AR FORCE Mo A
[ arny Mic =]}

Contract Number Commadity Group MANY T 1am e

ntract Number v oo [1ac INa
[¥ImMpa =
M unk
Hide Options

Apply Clear

Contract Number: 0-0-

Program: Example Efforts: | Task 1
Contractor - Division: Flight Co Received Submissions: | View
Service: #:'IR FORCE IPMR Cost Data Report: | View
Commodity Group: AIRCRAFT IPMR Data Package: | Download
ACAT: 1D =
DAES Group: NA January 2018 2E£G
Compliance Scores gAY
aaao
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My Contracts: Navigation

Each contract listing contains the following links and indicators:

Received Submissions: Go to a tab on the Contract Detail page, view a list of its submissions
IPMR Cost Data Report: View electronic cost data extracts in a grid and chart
IPMR Data Package: Download a zip package of cost and schedule files and program milestones

Compliance Scores: Provides consolidated reporting compliance ratings for Cost, Schedule, and
CFSR deliveries for the month displayed (based on Report Date, not the date of upload).

Contract Number: 0-0-

Efforts: | Task 1

Program: Example

Contractor - Division: Flight Co
Service: AIR FORCE
Commodity Group: AIRCRAFT
ACAT: ID

DAES Group:hA L Januar

Received Submissions: | View

IPMR Cost Data Report: | View
IPMR Data Package: | Download
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—-) Received Submissions: | View

Received Submissions e

Download

My Contracts > Received Submissions

The Received Submissions tab on the Contract Detail page shows a list of all submissions for the contract.

H Contract Summary Data Views Reviewers & Submitters Contract Attachments Reporting Stream Comments
Access the detail page
for a submission by
se I ect| ng |ts I D Effort Report Type Submission Status
All v All v All v Admin Uploaded Only [J
number.
% 9497 Format 7 USV Development 2 5/28/2015 6/23/2015 7/4/2015 Published
9496 Format 7 USV Development 1 No 5/28/2015 6/23/2015 7/4/2015 Published

Status Definitions
NJuliaddgl-H Not yet delivered or returned to submitter for correction \
eIl Submitted and awaiting program office review

VN [e Ml Accepted by the program office or auto-published by the system after the 10 day review window
LEladlell Program office has rejected submission. Resubmission likely required. Coordinate with program office.
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Submission Detail > e

My Contracts > Received Submissions > Submission Detail

On the Submission Detail page, | Pet!

. . . . Program Contract
click View Submission IPMR — zereounsor oo
PNO: 001 Rambo Systems
to S e e : service: NAVY zir\\‘;i:;(;’:;e Weapon

Commodity Group: SPACE
Weapons System: OTHER

Development on the Earth

« Data extracts from the electronic files

« Performance Over Time Chart Submission
- Submission Informati
H H H Submission ID: 9576
» Data Quality Validation Report e Report Date: 62572010
Report Types: Electronic Cost Submission Date: 9/21/2015
Submission Status: Published Status Set Date: 11/2/2015
. . . . Is Draft: No
Click file name to download specific files
m Reviewers Comments
Submission Files
Cost
= CPR Sample.xml Electronic Cost

.

View Submission IPMRs
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Submission IPMR

My Contracts > Received Submissions > Submission Detai

| > Submission IPMR

The Submission IPMR page
shows data extracted from the
electronic files.

* Click the Quick Links to open:

» Data Quality Validation Report

Submission IPMR
L 1 Ye: -»> 469 No

CPR Sample.xml Electronic Cost 6/25/2010 6/25/2010 s

Navigate File Periods (1)
KOK 6/25/2010 v MM

Yes

6/25/2010

File Details Quick Lin

File Name: CPR Sample.xml
File Type: Electronic Cost
File Level: Total

Current Period Information

Current Period

Report From: 5/26/2010
Report To: 6/25/2010

ort Information

Maximum WBS Level: 7
IPMR ID: 5079

Final IPMR: Yes

Program Name: DeathStar
Phase: RDT&E
Contract: N0O000-00-N-0000

Contract Type: CPFF
rrocessed Date Remove Final IPMR

 Values flagged by the Data Quality
test are highlighted in red

Performance Over Time Chart

« Data Quality issues listed in red

Office of Acquisition, Analytics and Policy (AAP)

AMIR Validation Warnings

Contractor: Rambo Systems
Processed: 9/21/2015
Performance Measurement Baseline (PMB)

BCWP: $91,492
ACWP: $127,196

Source Data Type
Source: IPMR XML, 9/30/2013 DEI

CPI: 0.719
SPI: 0.920
File Name: CPR Sample.xm| Over Target Baseline (OTB)
OTB Date: 1/16/2009 CV Adjustment:

BAC Adjustment: $15,229
SV Adjustment:

: MR Adjustment: $601
Variances jostment 3

At Complete: -$42,145
Cumulative Schedule: -$7,943
Cumulative Cost: -$35,704

Total Schedule: -57,943
Total Cost: -$35,704

DAMIR Validation Failures

There are no DAMIR validation failures in this submission.

Further warnings detected within the data.
2 out of 148 WBS elements do not report a name
1 out of 109 WBS element leaf nodes report Cumulative ACWP but not Cumulative BCWP

wData Quality Validation

«»Performance Over Time

Back

Not Processed

IPMR Header
Dollars in
Thousands V:

Quantity: Contract Ceiling: $95,338
Share Above: Estimated Ceiling: $95,438
Share Below: Best Case EAC: $147,181
Original NCC: $85,542 Worst Case EAC: $156,067
NCC: $86,962 Most Likely EAC: $147,829

CBB: $87,062
TAB: $102,892
AUW: $100

Target Price: $86,962
Estimated Price: $87,062

IPMR Dates

Contract Start Date: 1/1/2007
Contract Definitization Date: 3/8/2007
Planned Completion Date: 9/24/2010
Contract Completion Date: 12/31/2008
Estimated Completion Date: 8/18/2011

APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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Data Quality Validation Report = ~=s=es

My Contracts > Received Submissions > Submission Detail > Submission IPMR > Data Validation Quality Report

Displays a list of all data quality checks done on the Electronic Cost file during upload.

 Indication of Pass / Fail for each check
« Option to download to Excel

/

tion Reports

Purposes) Effort Name: AT'AT IPMR Id: 194568
Report To Date: 01/28/2018

Submission Data Vali

Program: Death Star Program (Testi
Contract: N0000-00-0002

e T ——a

Share Above (Contractor Share) between 0 and 100 DAMIR

Share Below (Contractor Share) between 0 and 100 DAMIR X
Report Period From is required DAMIR X
Report Period From must be on or before Report Period To DAMIR X

(NOTE: this report also available during the submit process)
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Performance Over Time Chart

Quick Links

eaData Quality Validation
—> &Performance Over Time

My Contracts > Received Submissions > Submission Detail > Submission IPMR > Performance Over Time Chart

Displays Performance Measurement
Baseline (PMB) values for all reports
received on an effort.

Program: Death Star Program
Contract: N0000-00-0002
Effort: USV Development 2
Performance Over Time - PMB
6,000,000
EAC
/ | ‘
= 4
& 000,000 aac
2 ]
=
=1 Al
g - I ACWP
2000000 - =
BCWP
04 ; ’
Al A1 A AD AD AD AD 2D
o W o ¥ o W pe NGl
—— BAC =—— FAC —=— BCWS —— BCWP ACwP
MIBAC Start Scale Frequency
FIEAC 10/22/2017 ~ $ v Monthly v
EBCWS
. End X-Ais Label Format
HFACWP ne -Axis Label Forma
4/22/2018 ~ Mmm-YY ~

" Office of Acquisition, Analytics and Policy (AAP)

« Values for the currently selected
submission shown as large squares

« Hover over any data point to see its
underlying value

(NOTE: this chart also available during the submit process)
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My Contracts page Contract Details page

Received Submissions: | View m Links ~
—> |PMR Cost Data Report: | View
> View IPMR Cost Data Report

IPMR Data Package: | Download

> Download IPMR Data Package

My Contracts > IPMR Cost Data Report

Returning to My Contracts, selecting the IPMR Cost Data Report (also accessible from the Contract Details
page) displays a table of Level 1 data extracted from the electronic cost files delivered for a given effort.

Efforts - Current Contract: NO0O00-00-0002

. Effort Name m Start Date End Date First Period Last Period Run Report

USV Development 1 1/1/2015 1/1/2020 6/25/2010 6/25/2010 Toggl e
Download USV Development 2 0 3/7/2011 3/26/2016 12/25/2013 12/25/2013 -+ between
to Excel \ USV Development 3 1 3/11/2011 11/30/2016 5/25/2015 6/25/2015 -+ efforts

Re po rt an Report Data Issue View Performance Over Time Chart

issue with \ Program: Deat rogram Contract: NOO0O01-00-0001 Effort: Hoth Fighter
data quallty Cost values are in dollars

= Contract | Contract Completion | Estimated | Planned Quantity | Share | Share | Original Most Likely | Best Case |Worst Case
GO to the == Start Definitization | Date Completion | Completion Above | Below | NCC EAC EAC EAC
Date Date Date Date
Performance
. Dec 2016 12/24/2016 11/26/2016 1/1/2014  1/1/2014 12/31/2018  12/31/2018  12/31/2018 85542 000 86,962,000 147829100 147,181,100 156,066,500
Over Time chart
Jan 2017 1/24/2017  12/26/2016 1/1/2014 1/1/2014 12/31/2018  12/31/2018  12/31/2018 85542 000 86,962,000 147829100 147,181,100 156,066,500
Feb 2017 2/24/2017  1/26/2017  1/1/2014  1/1/2014 12/31/2018  12/31/2018  12/31/2018 85542 000 86,962,000 147829100 147,181,100 156,066,500
Feb 2017 212712017 1/31/2017  6/1/2016 6/10/2016 5/30/2019  5/30/2019 4 50 70 647,115,000 647,115,000 645,073,000 592,822 000 647,115,000
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My Contracts page Contract Details page

Received Submissions: | View m Links~
IPMR Cost Data Report: | View
IPMR Data Package: Download > View IPMR Cost Data Report
> [MRDaiafadege
My Contracts > IPMR Data Package

Returning to My Contracts, selecting the IPMR Data Package (also accessible from the Contract Details
page) downloads a zip file containing:

« UN/CEFACT file for each electronic cost data period
* Most recent Format 6

 Most recent Format 7/

« Program Milestones

2 [2210.zip]
;ﬂs View the downloaded Cost and Program Milestone files
. using the IPMR Cost Viewer.*
program_milestones
TPC

*Download the IPMR Cost File Viewer from our public website

_ . . . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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© Reporting Compliance Report
©® Common Issues

© Reporting Requirements
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Reporting Compliance Report

Displays reporting compliance information by corporation and contract effort.

Please choose the last time period for reporting (reports are given in a 3 month span).

Had i COST / SCHEDULE / CFSR ON TIME DELIVERY COMPLIANCE
® ) oI red All Required Deliveries Received onTime Compliant
@ service May v 2018 Partially Compliant Late Not UN/CEFACT (if required)
Program Y Delivered Late Missing Missing Total/Final
Commodity Group AIR FORCE ~ Missing formats (1, 2, 3, or 4) in Electronic Cost File Rejected Mo Data
Contractor m?ssi ng :upansriati‘atlnle cu‘:Jstt(eIectrfomc fitI: ;ﬁelceivec:{] 0 In Submitting Status Applicable to:
issing Native Schedule (electronic format 6 file receive i i :
DAES Group - li { Expected ,thls period ) * Electronic Cost
ACAT [l Non-Compliant Not Required this Period . o ooe o
M?ssmg all reguired files o Never Required
Missing required electronic file marked as total/final Mo Data ON TIME DELIVERY
Submission in rejected status and not resubmitted * UN/CEFACT, Formats 1-4 and 7
Submission in submitting status Applicable to: requirements identified in
D Not Required or Not Yet Due * Electronic Cost reporting stream compared
*Human Readable Cost against delivered files
* Format 6
* Native Schedule
* CFSR
Reporting Compliance Compliance Details ﬂ
— View details on View color codes
Mar-18 Apr-18 May-18
i = i
E = E
g 2 F 8 2 8 8 2 &
Program Contract Contractor Effort S &8 5 &§ 88 & & ¢
Program A FOO000-01-C-0047 Aircraft Company c-1 ..
Program B FO0000-01-C-0047  Aircraft Company TLE .
Program C FOO000-01-C-0047  Aircraft Company RDT&E i
S

APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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Compliance Reports: Common Issues

issue | Resolution

Yellow rating for Electronic Cost The UN/CEFACT file was not tagged appropriately upon
Compliance even though upload as both TOTAL and FINAL.
UN/CEFACT file is delivered

Red compliance ratings for effort ~ System administrator will need to update the start date for
that has not yet started the effort.

Incorrect Report Date provided This causes the report to be credited to the wrong month on
the Reporting Compliance Report. System administrator
will need to correct the report date.

Format 6 vs. Native Schedule The format 6 file is the considered to be XML version of the
schedule. Native Schedule is the human readable version of
your schedule.

To resolve these, contact the system administrator: EVM-CRsupport@Tecolote.com
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Reporting Requirements

The reporting requirements for
a given effort are based on the
contract CDRL (DD-1423)

Contract Detail

Program: Death Star Program
Contract: N0O000-00-0002

Reporting Contractor: Rambo Systems
Division: Weapon Development

Contract Summary Data Views Reviewers & Submitters Received Submissions

Contract Type: CPAF
Service: NAVY

Contract Attachments ([UELEILEAEED
—

documents for IPMR and CFSR.
To view the requirements for
one of your contracts, go to its
Contract Detail* page and
select the Reporting Stream tab.

—

Effort Start End Date
Number | Date Cost
) 0

usv 3/7/2011  3/26/2016 [ Electronic Cost
Development

: 4 Human Readable

e Usv 1 3/11/2011 11/30/2016 M
Development [ Format 2
2

[4 Format 3

. Reporting Stream Effective Date

& 353 2015-01-01 [ UNCEFact

Frequency: 30, Calendar Day
Submit Days: Monthly

*Get to the Contract Detail page: from the My
Contracts page, click on the contract number.

[ History
Frequency: Unknown
Submit Days: 30,Calendar Day
Reporting Stream ID: 353

Schedule

[ Electronic Schedule
[ Native Schedule

Frequency: Monthly

Submit Days: 30,Calendar Day

CFSR
Required

Frequency: Quarterly

Submit Days: 30,Calendar Day

Format 7
[4 Required

Frequency: Annua

Submit Days: 30,Calendar Day

Comments

=i Office of Acquisition, Analytics and Policy (AAP)
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Upload Home

© New Submission

© Effort Submission Status
®© Assigned Contracts

® Submission History
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Upload Home: New Submission

m Effort Submission Status Assigned Contracts Submission History Contract Request

Data Managers with assigned contracts will access Upload Home to begin a new
submission or continue existing submissions within the EVM-CR. The Submit tab lists
submissions currently in Submitting status.

Continue Existing Submissions

Death Star Program (Testing Purposes) 9595 NO00O01-00-0001 CFSR Y-Wing 2015 4/4/2015 Continue Cancel

Death Star Program (Testing Purposes) 9598 N00001-00-0001 Human Readable Cost Y-Wing  No 2016 7 Continue Cancel

Death Star Program (Testing Purposes) 9601 NO0001-00-0001 Human Readable Cost Y-Wing  No 2016 7 Continue Cancel

Death Star Program (Testing Purposes) 9603 NO0001-00-0001 Electronic Cost Y-Wing  No 2015 5 5/25/2015 Continue Cancel
Start New Submission on Effort Continue existing J

pogam _Jowse moe | R
Death Star Program (Testing Purposes) NO00O01-00-0001 Y-Wing Start Submission 6’

% , I : . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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Upload Home: Effort Submission Status

Data Managers will see a Program Status Report (PSR) view of their assigned contracts
on the Effort Submission Status tab.

Enter filter criteria and click 'Filter’

Program Contract Number

Fil o : : View color codes
= Click for details

Feb-18 Mar-18 Apr-18 May-18

E ] E E
BEEEEEBEEEERE
Program Contract Contractor Service Effort S 46 & 486 & 48 8 & 6
Program | F32000-01-D-2000 A Company AIRFORCE  RDT&E #miS
Program II F32000-01-D-2000 A Company AIR FORCE Test2 Pmi=S .
Program Il FA2000-04-C-2004 A Company AIRFORCE ¢ [2”-: . l
Program IlI FA2000-04-C-2004 A Company AIR FORCE Test1 Wi= . . .

Gty , I : . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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Upload Home: Assigned Contracts

Under the Assigned Contracts tab, Data Managers can view a list of the contracts to
which they have been assigned as a Submitter.

Contract Program Name Program Contractor Contractor Division
Manager
NOOO00-00-0002  Multiple (13)  Death Star Program (Testing Purposes) Luke Skywalker Rambo Systems Awesome Weapon Development
o
NOO00-00-0002  Tie Bomber Death Star Program (Testing Purposes) John Kimble Rambo Systems Awesome Weapon Development
NOQ000-00-0002  Tie Fighter Death Star Program (Testing Purposes) John Kimble Rambo Systems Awesome Weapon Development
NOO00-00-0003  Epoch Test Death Star Program (Testing Purposes) Eric Guerber Rambo Systems Awesome Weapon Development

Select for Contract Detail page

, I : . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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Upload Home: Submission History

Under the Submission History tab, Data Managers can view a history of all
submissions delivered on their assigned contracts.

Enter search criteria and click 'Search'

Submission ID Contract Start Date End Date

<Submission ID> N0000-00-0002 <Start Date> &= <End Date> )
Report Category Submission Status Program
All ~ All ~ All ~

SeleCt fOr Clear

Submission
D et a | I age Submission Report Category(s) | Report Submission Contract Program Name Last Status Last Status Set
p g 1D Date Date Date By
25042 Electronic Cost 1/28/2018 2/15/2018 N0000-00- Death Star Program (Testing 4/20/2018 David Augsburger = Published
0002 Purposes) Submission

25038 Electronic Cost 3/25/2007 N0000-00- Death Star Program (Testing 3/21/2018 Emily Bower Submitting Statu S
0002 Purposes)

; : . : . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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Upload Submission“‘:

© Browse / Upload ® Human Readable
© File Types ®© Review and Submit
® Machine Readable ®© Confirmation

 Data Quality Validation Report
« Performance Over Time Chart

‘A\ . . e . . APPROVED FOR PUBLIC RELEASE DISTRIBUTION



Upload Submission: Browse / Upload

When starting a submission in Upload Home, Data Managers will be taken to the Upload
Submission page to select and upload their report files.

Upload Submission

Program: Death Star Program Month: Jan
Contract: NOO0O0O1-00-0001 Year: 2018
Effort: Y-Wing Submission ID: 9709
Upload
Upload

Unclassified Documents Only

Upload Files

[ no files selected 1 | Browee | File Comments

<Comments>

Caution: The total size of each file must be less than 300 mb
Component

% , I : . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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Upload Submission: File Types

For Machine Readable (XML, TRN, For Human Readable (PDF, DOC, XLS, etc.) file
WSA) file uploads, the system wiill uploads, the system will require the submitter
detect the file type automatically. to identify the file type with the appropriate tag.

Machine Readable
file types

Electronic Cost

Human Readable
file types
Human Readable Cost

(including format 5)
CFSR

N\

A

Format 6

Format 7 _
Native Schedule

History (WSA or

multi-period XML) Other (signature pages, etc.)

NOTE: A file labelled OTHER will not be credited as delivery of any particular report type.

. . e . . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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Upload Submission: Machine Readable

When uploading a Machine Readable file (XML,
TRN, WSA), the system will require the Submitter
to identify which of the following the file is:

ﬁ
Total
Report

« Total: represents the complete picture for this time period

contractor report, report for a specific agency, etc.)

- Component: represents a portion of the total (e.g. sub- I

If more than one Total is submitted, one must be

identified as Final (the definitive Total file which A N\
represents the time period). &

Component Component
NOTE: If the contract has Component files but no Component Effort has Report Component Report

been established, contact EVM-CR Support at EVM-CRsupport@Tecolote.com. Report

Office of Acquisition, Analytics and Policy (AAP) APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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Upload Submission: Machine Readable

When a Machine Readable file
is uploaded, the system will run
a data quality check on the file
and display a data extract
(Submission IPMR page).

« Use Quick Links to check data:

« Data Quality Validation Report
« Performance Over Time Chart

 Values flagged by the Data Quality

Submission IPMR

CPR Sample.xml Electronic Cost 6/25/2010 6/25/2010 s

File Details Navigate File Periods (1) Quick Lin

KO 6/25/2010 ~ M

Yes

6/25/2010

File Name: CPR Sample.xml
File Type: Electronic Cost
File Level: Total

Current Period Information

Current Period

Report From: 5/26/2010
Report To: 6/25/2010

m Name: DeathStar
Phase: RDT&E

Contract: N0O000-00-N-0000
Contract Type: CPFF
Contractor: Rambo Systems

Maximum WBS Level: 7
IPMR ID: 5079
Final IPMR: Yes

Processed Date Remove Final IPMR

Processed: 9/21/2015

Performance Measurement Baseline (PMB)

BCWP: $91,492

e: IPMR XML, 9/30/2013 DEI ACWP: $127,196

CPL:0.719
2 ; Pl: 0.
File Details 3510920
File ID: 469
File Name: CPR Sample.xm| Over Target Baseline (OTB)
OTB Date: 1/16/2009 CV Adjustment:

BAC Adjustment: $15,229
SV Adjustment:

: MR Adjustment: $601
Variances jostment 3

At Complete: -$42,145
Cumulative Schedule:g#,943
5,704

Total Schedule: -57,943
Total Cost: -$35,704
Cumulative

test are highlighted in red

« Data Quality issues listed in red ~

DAMIR Validation Failures

There are no DAMIR validation failures in this submission.

AMIR Validation Warnings

Further warnings detected within the data.
2 out of 148 WBS elements do not report a name
1 out of 109 WBS element leaf nodes report Cumulative ACWP but not Cumulative BCWP

wData Quality Validation

«»Performance Over Time

Back

« 1 Ye: > 469 No

Not Processed

IPMR Header
Dollars in
Thousands V:

Quantity: Contract Ceiling: $95,338
Share Above: Estimated Ceiling: $95,438
Share Below: Best Case EAC: $147,181
Original NCC: $85,542 Worst Case EAC: $156,067
NCC: $86,962 Most Likely EAC: $147,829

CBB: $87,062
TAB: $102,892
AUW: $100

Target Price: $86,962
Estimated Price: $87,062

IPMR Dates

Contract Start Date: 1/1/2007
Contract Definitization Date: 3/8/2007
Planned Completion Date: 9/24/2010
Contract Completion Date: 12/31/2008
Estimated Completion Date: 8/18/2011

Office of Acquisition, Analytics and Policy (AAP)
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Data Quality Validation Report = ~=s=es

Upload Submission > Submission IPMR > Data Validation Quality Report

The Data Quality Validation report displays a list of all data quality checks done on the
machine readable file during upload.

* Indication of Pass / Fail for each check
« Option to download to Excel

]
Submission Data Validation Reports
Program: Death Star Program (Testingf/Purposes) Effort Name: AT'AT IPMR Id: 194568

Contract: N0000-00-0002 Report To Date: 01/28/2018

e T ——a

Share Above (Contractor Share) between 0 and 100 DAMIR

Share Below (Contractor Share) between 0 and 100 DAMIR X
Report Period From is required DAMIR X
Report Period From must be on or before Report Period To DAMIR X

NOTE: This report is also available for later reference through the Submission IPMR link on the Submission Detail page.

, I : . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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Performance Over Time Chart .=

Upload Submission > Submission IPMR > Performance Over Time Chart

Corract NOODO-00.0007 The Performance Over Time chart
Effort: USV Development 2 . . .
' provides a graphical representation of
Performance Over Time - PMB
the submitted electronic cost IPMR
- - data, useful for checking data
s 40000 e consistency over time.
S s « Values for the current submission
0 shown as large squares
o\'\‘l o\”ﬂ Uﬂ a“'\% a"'\% ‘3\3('\% "\% ‘\_r\a‘i'\% . .
oo T m "  Hover over any data point to see its
BC B BONS BN - AW y P
MBAC Start Scale Frequency underlylng Value
Ei(\i\fS 10/22/2017 v $ v Monthly v
Flecw
Tecrr e Ao Label Formar (NOTE: this chart is also available for later reference through
42212018 Y Mmm-Y v the Submission IPMR link on the Submission Detail page)

S : . : . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
Office of Acquisition, Analytics and Policy (AAP) UNLIMITED: 18-5-1952 July 24, 2018



Upload Submission: Human Readable

When a Data Manager uploads Upload Submission
a Human Readable file (PDF,

Program: Death Star Program Month: Apr
M PP DOC XLS etC.) they W| ” be Contract: NOO001-00-0001 Year. 2018
! ! ! Effort: Y-Wing Submission 1D: 9788

presented with this screen.

Submission Options

The appropriate file type must

be manua | Iy Se | ected to ensure File type could not be autodetected. Please choose an option from the following before continuing.
g . . Mark Fil "Other"
that proper credit is given for Fie s Nt Schedule
. File is CFSR
delivered re PO rts. @ File is Human Readable Cost [ Contains Format 5 Data

Delete and upload a different
« Choose the appropriate file type e
and click Continue —

: . : . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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Upload Submission: Review and Submit

o Upload Submission Back
Once a file is uploaded, the Data Progran: Doath tarProgram

Cancel Submission
‘Submission ID: 9788

Manager has a chance to review o YMG eco
the submission before saving it.

Submission Information

1 1 Confractor Number: NODOO1 -00-00041 Program Name: Death Star Program (Testing Furposes) Efforts: AT-AT
» Report Date is the ending date e oo s

Division: Awesome Weapon Development Program Manager: Darth Vadar iato::i.:;::l
of data in the file Lcston Sevier 000 o
Cage Code: DD0O11 Commadity Group: SPACE

° MGChlne Readable ﬁ/es. Repo I’t Date Submission Details :::;l of Contact Information -
auto-populates ot David ugsturser pomp——
Fax Phone

Comment (Max 256 char.)

« Human Readable files: Report Date daugsburger@tecobte com

must be entered manually o

. Click Save Submission, /VU

ploaded Files

then SUb“”t Cost

i- Human Readable File.pdf Human Readable Cost

~ : . : . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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Upload Submission: Confirmation

When the Submit button
is clicked, all Reviewers
and Submitters assigned
to the contract will
receive an automated
email message alerting
them to the submission.

>

Photo credlit: Christopher D. Gaines
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Questions? Contact EVM-CR Support at
EVM-CRsupport@Tecolote.com

Office of Acquisition, Analytics and Policy (AAP)

Photo credit: Master Sgt. Angelita M. Lawrence
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